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ESTIMATE RUN 05/31/2005

ESTIMATE SUMMARY 13:25:31

CONTID: C15074         ESTIMATE NO: 0002 PROG 2002

PCN: 15074-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY05 R6 SIGNALS:SH88/177, SH83 PERCENT TIME:

PROJECT NO: SHE R600-240                  

FY05 R6 SIGNALS: SH88/177 & SH83/Dayton

NAME OF ROAD: 88A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 05/31/2005 DATE TIME STARTED 03/28/2005

250 N. MAIN ST. DATE LET 02/17/2005 DATE WORK BEGAN 03/28/2005

 DATE AWARDED 02/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/17/2005 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 03/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 538,930.50 PARTICIPATING $ $ 43,621.21

AWARD PROJECT AMT: 449,882.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,308.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

19.23%

435,282.91

43,621.21

43,621.21

42,312.57

$

$

$

$

103,647.59

0.00

103,647.59

0.00

103,647.59

-2,906.93

0.00

100,740.66

0.00

AMOUNT DUE 100,740.66 42,312.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 42,312.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.5
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PCN: 15074-BID    ESTIMATE RUN 05/31/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0002 13:25:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 445.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

202-00195  
 

0010 *REMOVAL OF SIDEWALK 159.000 0.000

SY  93.000 2,162.25

23.25000 93.000 2,162.25

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 239.000 0.000

LF  108.000 891.00

8.25000 108.000 891.00

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT 12.000 0.000

SY  12.000 660.00

55.00000 12.000 660.00

202-00220  
 

0025 REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-00810  
 

0030 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

4,100.00000 0.000 0.00

202-00828  
 

0035 *POTHOLING 40.000 27.500

HOUR 12.500 1,687.50

135.00000 40.000 5,400.00

203-01597  
 

0040 SILT FENCE 100.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

208-00020  
 

0045 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

965.00000 0.000 0.00

208-00045  
 

0050 STORM DRAIN INLET PROTECTION 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00050  
 

0055 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 10.000 510.00

51.00000 10.000 510.00

208-00205  
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PCN: 15074-BID    ESTIMATE RUN 05/31/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0002 13:25:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

210-00815  
 

0065 RESET FIRE PREEMPTION UNIT AND TIMER 6.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

210-00866  
 

0070 RESET COORDINATION UNIT 6.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

210-00870  
 

0075 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

210-00890  
 

0080 MODIFY STRUCTURE 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

210-04025  
 

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 0.000

TON 9.030 1,115.21

123.50000 9.030 1,115.21

403-00720  
 

0090 *DRILLED CAISSON (36 INCH) 114.000 38.000

LF  76.000 13,300.00

175.00000 114.000 19,950.00

503-00036  
 

0095 FENCE (PLASTIC) 100.000 0.000

LF  90.000 337.50

3.75000 90.000 337.50

607-11525  
 

0100 *CONCRETE SIDEWALK 103.000 0.000

SY  66.000 3,498.00

53.00000 66.000 3,498.00

608-00000  
 

0105 *CONCRETE CURB RAMP 120.000 0.000

SY  40.000 4,920.00

123.00000 40.000 4,920.00

608-00010  
 

0110 *CURB AND GUTTER TYPE 2 (SECTION I-B) 80.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

609-21010  
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PCN: 15074-BID    ESTIMATE RUN 05/31/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0002 13:25:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CURB AND GUTTER TYPE 2 (SECTION II-B) 210.000 0.000

LF  122.500 3,185.00

26.00000 122.500 3,185.00

609-21020  
 

0120 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,852.000 0.000

SF  0.000 0.00

6.50000 0.000 0.00

610-00020  
 

0125 DELINEATOR (TYPE I) 18.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0130 *2 INCH ELECTRICAL CONDUIT (JACKED) 562.000 562.000

LF  0.000 0.00

11.50000 562.000 6,463.00

613-00201  
 

0135 *3 INCH ELECTRICAL CONDUIT (JACKED) 805.000 686.000

LF  0.000 0.00

12.50000 686.000 8,575.00

613-00301  
 

0140 2 INCH ELECTRICAL CONDUIT (PLASTIC) 745.000 450.000

LF  158.000 1,185.00

7.50000 608.000 4,560.00

613-01200  
 

0145 3 INCH ELECTRICAL CONDUIT (PLASTIC) 750.000 230.000

LF  16.000 136.00

8.50000 246.000 2,091.00

613-01300  
 

0150 PULL BOX (SPECIAL) 4.000 4.000

EACH 0.000 0.00

550.00000 4.000 2,200.00

613-07000  
 

0155 WIRING 1.000 0.000

L S 0.000 0.00

5,500.00000 0.000 0.00

613-10000  
 

0160 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

613-70250  
 

0165 SIGN PANEL (CLASS I) 93.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00011  
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PCN: 15074-BID    ESTIMATE RUN 05/31/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0002 13:25:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SIGN PANEL (CLASS III) 30.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00013  
 

0175 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

36.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

614-01582  
 

0180 PROGRAMMABLE TRAFFIC SIGNAL FACE 4.000 0.000

EACH 0.000 0.00

2,180.00000 0.000 0.00

614-70000  
 

0185 PEDESTRIAN SIGNAL FACE (16) 14.000 0.000

EACH 0.000 0.00

395.00000 0.000 0.00

614-70117  
 

0190 TRAFFIC SIGNAL FACE (12-12-12) 25.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

614-70336  
 

0195 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

880.00000 0.000 0.00

614-70560  
 

0200 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

5.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

614-72889  
 

0205 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,700.00000 0.000 0.00

614-81145  
 

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 5.000 0.000

EACH 0.000 0.00

21,000.00000 0.000 0.00

614-81155  
 

0215 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

614-84100  
 

0220 CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 0.000 0.00

17,800.00000 0.000 0.00

614-86246  
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PCN: 15074-BID    ESTIMATE RUN 05/31/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0002 13:25:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 FOUR CHANNEL DETECTOR CARD 3.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

614-87030  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

4,020.00000 0.500 2,010.00

625-00000  
 

0235 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

13,500.00000 0.500 6,750.00

626-00000  
 

0240 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.500 1,230.00

2,460.00000 0.750 1,845.00

626-01000  
 

0245 *FLAGGING 500.000 37.000

HOUR 74.000 1,776.00

24.00000 111.000 2,664.00

630-00000  
 

0250 *UNIFORMED TRAFFIC CONTROL 16.000 0.000

HOUR 0.000 0.00

59.00000 0.000 0.00

630-00003  
 

0255 *TRAFFIC CONTROL INSPECTION 20.000 7.000

DAY 10.000 215.00

21.50000 17.000 365.50

630-00007  
 

0260 *TRAFFIC CONTROL MANAGEMENT 100.000 14.000

DAY 14.000 5,740.00

410.00000 28.000 11,480.00

630-00012  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 0.000

EACH 3.500 71.75

20.50000 3.500 71.75

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 4.500

EACH 5.500 112.75

20.50000 10.000 205.00

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 4.000

EACH 4.000 82.00

20.50000 8.000 164.00

630-80343  
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PCN: 15074-BID    ESTIMATE RUN 05/31/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0002 13:25:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 30.000

SF  40.000 360.00

9.00000 70.000 630.00

630-80344  
 

0285 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

510.00000 1.000 510.00

630-80358  
 

0290 *DRUM CHANNELIZING DEVICE 200.000 7.500

EACH 17.500 446.25

25.50000 25.000 637.50

630-80360  
 

0295 *TRAFFIC CONE 300.000 37.500

EACH 0.000 0.00

5.25000 37.500 196.88

630-80380  
 

0300 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0315 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0320 F/A LANDSCAPING RESTORATION 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

CAT 0200 $43,621.21 94,047.59CURRENT AMT 529,330.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002  
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PCN: 15074-BID    ESTIMATE RUN 05/31/2005

PROJECT: SHE R600-240                  ESTIMATE NO: 0002 13:25:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

620-00020  
 

CAT 0400 $0.00 9,600.00CURRENT AMT 9,600.00 $$

PROJECT TOTAL 43,621.21 $ 103,647.59CURRENT AMT 538,930.50 $$


